



VISIONARY
INTEGRATION
PROFESSIONALS

AT A GLANCE:

Industry:
State and Local Government

Client:
Large Government Agency

Key Benefits:

- We employed a comprehensive management infrastructure throughout the project lifecycle that is consistent with the agency's and Project Management Institute's (PMI) Project Management Body of Knowledge (PMBOK) Project Management Methodologies and industry best practices.
- Our team developed project plans and tracked progress, including resource plans, issue management framework and tools, risk management plan, communication management plan, and a variety of other project management plans.
- We reviewed deliverables to ensure that they were aligned with agency's defined standards and contractual requirements.
- Our team provided project management support for the agency's project manager and program staff, including assistance and guidance in managing the integration, scope, time, cost, quality, human resources, communications, and risk.

VISIONARY INTEGRATION PROFESSIONALS

2001 Edmund Halley Drive
Suite 400
Reston, VA 20191
703-322-9565
www.trustvip.com

Project Management for Technical Infrastructure Modernization

Goal

The client wished to modernize its technical infrastructure, which serviced multiple critical business processes. The goal of this multimillion-dollar project was to implement four initiatives in support of the agency's core business programs. The business objectives of the project included:

- Replacing outdated technology with a more modern IT platform
- Providing an easily scalable technology solution
- Doing away with embedded business logic in core system-level code
- Offering greater extensibility of the agency's processes to Internet users
- Eliminating the risk of systems failure by modernizing the agency's core systems

Challenge

Project management and planning, execution, and control were the key to the success of the project. The proposed solution addressed the need to replace aging and obsolete systems while minimizing the risk of failure and interruptions to the agency's business processes. The project was incrementally deployed over many years. At its peak, the project had over 150 staff, with multiple organizations and vendors coordinating and developing activities.

Solution:

The client contracted with Visionary Integration Professionals (VIP) to provide project management expertise to successfully meet the business requirements and complete project milestones, including activities required to plan and control the scope, schedule, staffing, and budget. We provided consultative services to the client's project leadership team to ensure the approach made use of established industry best practices and mitigated project risks.

© 2016 Visionary Integration Professionals, Ltd. All rights reserved. All brand names and product names are trademarks or registered trademarks of their respective holders. Information in this document is confidential and proprietary to Visionary Integration Professionals, Ltd., is subject to change without notice, and does not represent a commitment on the part of Visionary Integration Professionals, Ltd. No part of this document may be reproduced or transmitted in any form or by any means, electronic or mechanical, without the express written permission of Visionary Integration Professionals, Ltd. Meridian does not make any express warranty, and hereby disclaims any and all implied warranties, with regard to the information in this document.